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Project Description 
 
NW 22nd Avenue 
NW 135th St to NW 62nd St 
Resurface and Remark Roadway 

 
 
 
 

 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Construction Procurement/FEMA Clearance
Construction

2004 2005

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

2 NW 22 AVENUE
NW 135 Street to 

NW 62 Street
Resurfacing and 

Remarking N/A 0 700 175 875 875

Project Location 


